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The Honorable Board of Supervisors
County of Los Angeles
383 Kenneth Hahn Hall of Administration
500 West Temple Street
Los Angeles, CA 90012
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Fifth District

Dear Supervisors:

DEPARTMENT OF PUBLIC WORKS:
COUNTY DATA CENTER PROJECT

APPROVE REVISED PROJECT BUDGET
AWARD SUPPLEMENTAL AGREEMENT

SPECS. 5499; C.P. 77416
(FOURTH DISTRICT) (3 VOTES)

SUBJECT

These actions will allow the Director of Public Works to execute a supplemental agreement
with Arthur M. Gensler and Associates, Inc. (Gensler) to validate and confirm the current
program and equipment requirements and provide design services to incorporate the
Department of Health Services (DHS), the Department of Mental Health (DMH), and the
Department of Public Health (DPH) into the County Data Center Project.

IT IS RECOMMENDED THAT YOUR BOARD:

1. Approve the revised total project budget of $110,000,000 for the County Data
Center Project.

2. Authorize the Director of Public Works to execute a supplemental agreement

to Agreement PW 12832 with Arthur M. Gensler and Associates, Inc., to
validate and confirm the current program and equipment requirements and
provide design services for the County Data Center Project for a $630,031

not-to-exceed fee to be funded within the current Board-approved project

budget of $110,000,000 and to establish the effective date following Board
approval.

"To Enrich Lives Through Effective And Caring Service"
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PURPOSE/JUSTIFICATION OF RECOMMENDED ACTION

The recommended supplemental agreement will allow Gensler to validate and confirm the
current program and equipment requirements, and provide design services to incorporate
DHS, DMH, and DPH into the County Data Center Project.

In December 2006, your Board approved the County Data Center Project, located on the
Rancho Los Amigos South Campus in the City of Downey. The proposed facility will
house critical data systems that are currently located in the existing County Data Center as
well as data systems for the Public Library, Public Social Services, Probation Department,
Assessor, Department of Public Works (Public Works), Registrar-Recorder/County Clerk,
and Treasurer and Tax Collector.

At the time of your Board's prior approval in 2006, DHS, DMH, and DPH preferred to
continue their individual departments' data systems at their current locations and choose
not to participate in the Coun~y Data Center Project.

Since that time, each of these three departments has experienced recurring equipment

failures and power outages. The cooling and power infrastructure at their existing data
center facilities does not have sufficient capacity to sustain current requirements and
mission critical operations in a reliable manner. Options to address the emergency
infrastructure situation have been explored and are either cost prohibitive (such as with
upgrading the existing facilities), or do not fulfill a long-term solution (such as with leasing
an existing data center). The County Data Center Project can be designed and
constructed to allow for sufficient capacity to address the three departments' current and
future needs.

The three health departments' administrative staff will be housed in a new 27,000 square
foot Annex Building. This building will be designed and constructed adjacent to the County
Data Center building. As part of the design effort, Gensler will also redesign the County
Data Center raised floor area to include the current and future equipment requirements of
these departments.

The recommended action will authorize the Director of Public Works to execute a
supplemental agreemer)t with Gensler to provide detailed program and equipment

requirements and design services to incorporate the three health departments into the
County Data Center Project. It is anticipated that the design scoping documents will be
completed in June 2010 and a request for your Board's approval to award of a design build
contract in December 2010.
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Sustainable Desh:in Proqram

The project supports your Board's Sustainable Design Program by implementing design
features that will allow for application for a silver level certification under the U.S. Green
Building Council's Leadership in Energy and Environmental Design (LEED) program. The
project will use water-efficient fixtures and will implement the use of drought tolerant
landscaping to reduce the amount of potable water consumed.

Implementation of Strateqic Plan Goals

The Countywide Strategic Plan directs the provision of Operational Effectiveness (Goal 1 )

by promoting sound, prudent, and transparent short- and long-range fiscal practices that
help ensure maintenance. of critical, high-priority County public services; streamline and
improve administrative operation and processes to achieve operational effciencies and
improve County services delivery; and promote sharing of information technology services
that are cost-effective, reliable, accessible, and secure to achieve operational
improvements and County business goals.

FISCAL IMPACT/FINANCING

On December 19, 2006, your Board approved a $68,600,000 proposed total project
budget. The revised project budget of $110,000,000 incorporates the needs of DHS, DPH,
and DMH into the County Data Center and provides for a separate Annex Building to
house technical support staff. The recommended supplemental agreement with Gensler is
for a $630,031 not-to-exceed fee and will be funded within the current project budget.
Sufficient appropriation is included in the Fiscal Year 2009-10 Capital
Projects/Refurbishments Budget County Data Center Project (Capital Project No. 77416)
to fund the supplemental agreement. The Project Schedule and Budget Summary are
included in Attachment A.

The County Data Center Project will be initially funded with commercial paper proceeds
and ultimately through the issuance of Build America Bonds which are authorized under
the American Reinvestment and Recovery Act.

The Build America Bonds offer Federal reimbursement of 35 percent of the interest costs
on the bonds. The par amount of each bond type to be issued will be based on market
conditions and discussions with the Treasurer and Tax Collector.

FACTS AND PROVISIONS/LEGAL REQUIREMENTS

A standard supplemental agreement, in the form previously approved by County Counsel,
will be used.
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Gensler is in full compliance with Los Angeies County Code Chapter 2.200 (Child Support
Compliance Program), and Chapter 2.203 (Contractor Employee Jury Service Program),
and Chapter 2.206 (Defaulted Property Tax Reduction Program).

ENVIRONMENTAL DOCUMENTATION

The proposed activity is not a project pursuant to the California Environmental Quality Act
(CEQA) because it is an activity that is excluded from the definition of a project by Section
15378(b) of the State CEQA Guidelines. The proposed actions are administrative
activities of the government which will not result in direct or indirect changes to the
environment.

We will return to your Board for approval of the appropriate environmental documentation
as required under CEQA to request authorization to construct the proposed Data Center
Project.

CONTRACTING PROCESS

On December 14, 2004, your Board authorized Agreement PW 12832 with Gensler to
provide design services for the County Data Center Project for a $4,564,500 not-to-exceed
fee. Supplemental Agreement 1 issued under delegated authority reallocated $74,450
from optional, performance-based design, that was no longer needed. On December 19,
2006, your Board approved Supplemental Agreement 2 for a $1,278,310 not-to-exceed fee
to provide additional design and construction administration services to incorporate the
rehabilitation of the existing Power Building according to the Secretary of Interior's
Standards, and made LEED certification part of the project. Supplemental Agreements 3
and 4 issued under delegated authority reallocated $483,000 and $448,920 not-to-exceed
fees, respectively, to provide design and construction administration services to structurally
upgrade and refurbish the existing smoke stack, water tower, and cooling tower to the
Secretary of Interior's Standards.

Gensler agreed to validate and confirm the current program and equipment requirements
and provide design services for a $630,031 not-to-exceed fee. The negotiated fee has

been reviewed by Public Works and is considered reasonable for the scope of work. The
requested services are within the scope of the Request for Proposals for the proposed

project.

IMPACT ON CURRENT SERVICES OR PROJECTS

There will be no negative impact on current County services or projects during the
performance of the recommended services.
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CONCLUSION

Please return one adopted copy of this letter to the Chief Executive Office, Capital Projects
Division; Department of Public Works, Project Management Division II; Department of
Health Services; Department of Mental Health; Department of Public Health; and Internal
Services Department.

Respectfully submitted,

¥ WIL lAM T FUJIOKA

J- Chief Executive Officer

WTF:GF:SK
DJT:DKM:zu

Attachment

c: Executive Officer, Board of Supervisor

Acting County Counsel
Auditor-Controller
Civic Arts Commission
Department of Public Social Services (GAIN/GROW Program)
Department of Public Works
Office of Affirmative Action Compliance

K:\2009 Word Chron\FAM\Capital Projects\Data Center Siuppl Agmt 120809.doc
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ATTACHMENT A

DEPARTMENT OF PUBLIC WORKS:
COUNTY DATA CENTER PROJECT

APPROVE REVISED PROJECT BUDGET
AWARD SUPPLEMENTAL AGREEMENT

SPECS. 5499; C.P. 77416
(FOURTH DISTRICT) (3 VOTES)

i. PROJECT SCHEDULE

Scheduled
Project Activity Completion

Date

Project Program
CompletedProgram Acceptance

Scoping Documents 06/23/10

Design Build Procurement
Award Contract 12/14/10

Construction Substantial Completion 10/14/13

Project Acceptance 08/18/14



Attachment A
December 8, 2009
Page 2

Approved Impact of Revised
Budget Category Budget This Action Budget

Land Acquisition

Construction
Job Order Contracts

Construction Contract $48,898,577 $31,294,029 $ 80,192,606
Bid Contingency
Change Orders $ 5,386,613 $ 2,632,647 $ 8,019,260
Departmental Crafts
Youth Employment
Equipment $ 956,000 $ (956,000) $ -

Construction Consultants
Misc. Expense
Gordian Group
Civic Arts

Subtotal $55,241 ,190 $32,970,676 $ 88,211,866
Programming/Development

Plans and Specifications $ 5,842,810 $ 630,031 $ 6,472,841

Consultant Services
Deputy Inspection $ 583,200 $ 500,000 $ 1,083,200

Site Planning
Hazardous Materials
G eotech/Soils Test $ 245,200 $ 300,000 $ 545,200
Material Testing
Cost Estimating

Topographic Surveys
Construction Management $ 841,600 $ 2,091,293 $ 2,932,893

Construction Administration
Environmental
Move Management
Equipment Planning
Legal
Contract/Change Order

Other

Subtotal $ 1,670,000 $ 2,891,293 $ 4,561,293

Consultant Services

Aiscellaneous Expenditures $ 71,000 $ 80,000 $ 151,000

Printing $ 75,000 $ 175,000 $ 250,000



Jurisdictional Review/Plan Check/Permit
Regional Planning $ 5,000 $ - $ 5,000
Fire Department $ 17,000 $ 30,000 $ 47,000
Health_Department
Air Quality Management District (AQMD) $ 5,000 $ 20,000 $ 25,000
State Water Resources Board $ 2,000 $ 8,000 $ 10,000

Material Engineering
Land Development Support Services
Building and Safety Plan Check $ 170,000 $ 275,000 $ 445,000

Subtotal $ 199,000 $ 333,000 $ 532,000

County Services
Code Compliance & Quality Control Inspections $ 1,030,000 $ 975,000 $ 2,005,000

Design Review $ 121,000 $ - $ 121,000
Design Services
Contract Administration $ 250,000 $ 100,000 $ 350,000
Project Management $ 3,000,000 $ 3,245,000 $ 6,245,000

Project Management Support Services
ISO Job Order Contract Management
DPW Job Order Contract Management
iSO ITS Communications
Project Security
Project Technical Support
County Counsel
Other
Consultant Contract Recovery
Design Services

Subtotal $ 4,401,000 $ 4,320,000 $ 8,721,000

Prior Expenditures $ 1,100,000 $ - $ 1,100,000

Total $68,600,000 $41,400,000 $110,000,000


